

~~SECRET~~

MONTHLY REPORT

1 March - 31 March 1963

Materiel Support Branch
Engineering Staff

1. The Fiscal Year 1963 Stock Procurement has progressed as follows:

<u>Category</u>	<u>Allotment</u>	<u>Funds Committed During March</u>	<u>Category Total to Date</u>
General Stock	3398-0785-0001		
R&D Services	3179-0010-1000		
SPS R&D Services	3179-0060-3000		
Other			

25X1A1a

*Adjusted to include \$35,836.00 omitted from February total.

**Minus total is result of those requisitions transferred for DD/R action.

25X1A5a1

2. Requisitions were initiated to procure equipment valued at [REDACTED] for a special 10-T. Funds for the procurement were proceeds from the sale of a [REDACTED] in the [REDACTED] area during FY-62.

25X1A6b

3. Obligation of funds type requisitions totaling approximately [REDACTED] which had been previously processed citing OC-SP R&D funds were cancelled and resubmitted by DD/R citing their funds allotment.

25X1A5a1

4. A large shipment of equipment for [REDACTED] was handled on a priority basis at the request of OC-SP for arrival in the field by 1 April. The station later requested the shipment be delayed for 30 days as no firm provision had been made for space; however, the shipment had already been made and could not be stopped.

25X1A6a

5. Five separate requisitions totaling over 200 line items were processed on an expedited basis to provide [REDACTED] with a RATT system. Shipment will be made to arrive at [REDACTED] by 20 April.

25X1A6a
25X1A6a

25X1A9a

(Chief, Materiel Support Branch

~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification